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ATTACHMENT 7 - SCHEDULE  
 
 Provide a detailed realistic schedule showing the timeline for each task shown on the 

work plan and budget. 
 
 Explain how the proposed work will be ready to proceed when funding is secured 

including time to obtain environmental and other permits and complete any CEQA 
documentation. Explain how obstacles would be resolved to keep on schedule, such as 
obtaining land owner access. Work must start and progress toward completion during 
the term of the grant agreement. Explain how the schedule was derived. Show 
appropriate subtasks. 

 
The City proposes the following Project Schedule that illustrates the anticipated timeline for each 
task shown on the work plan and budget.  The City anticipates that the Amargosa Project 
components will require two years to complete.  Included in this schedule is the time to acquire 
permits for well construction, well construction, monitoring of groundwater quality and water 
levels, updating the groundwater model, and administration of the project.   
 
The Amargosa Project is scheduled to begin in April 2013.  It is anticipated that first four months 
will be used to obtain the necessary permits for the drilling and construction of the monitoring 
well.  No delays are from additional permitting or CEQA documentation because the City owns 
the property where the well will be drilled and access to the property is not an issue.  
Additionally, the schedule calls for a further three months to drill and construct the monitoring 
well. 
 
Installation of monitoring equipment in existing wells will occur at the start of the project.  
Monitoring equipment will be installed within the new well upon completion.  Collection of data 
will occur for the first 18 months of the Project.  Water quality samples will be collected on an 
annual basis during this period.   
 
Calibration of the model will begin approximately six months from the start of the Project.  The 
model will be updated to include the new data from the monitoring.   
 
The final report will be submitted at the end of the two-year period. 
 
As per the solicitation, project start date is expected to be on or about April 1, 2013.  The Project 
is ready to proceed.  As described in Attachment 5, excavation permits for the well construction 
will need to be obtained.  Land for the well is currently owned by the City and is previously 
disturbed.   
 
  



SCHEDULE

2013 2014 2015
Task No. Task Description Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Oct Nov Dec

1 Project Management
Grant Administration and 

2 Reporting
3 Well Permitting

4
Groundwater Monitoring 
Well Construction

5
Groundwater Monitoring 
Program

6
Groundwater Model 
Update6 Update

7 Final Reporting


